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Project Starting Date: 02/09/2010 Period Starting Date: 04/01/2010
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Task % of Total % of Cost This % of | Total Cost
Total Budget Task Quarter Taskto | to Date
Project This Date
Budget Quarter
1. Define Green 17% $4,468 | 50% $2,234 | 100% $4,468
Product Attributes
2. Compile Green 66% $17,345 | 74% $12758 | 82% $14,146
Marine Products
Matrix
3. Final Report 17% $4,468 | 0% $0| 0% $0
TOTAL 100% $26,281 $14,992 $18,614
Project Objectives:

The objective of this project is to produce a catalog of “green products” for marine
applications, which NJDOT will use in consultation with marina and other marine facility
owners and managers.

Project Abstract:

Cambridge Systematics is developing a catalog of "green products” for marine

applications. This includes developing criteria for determining product attributes that qualify
as "environmentally sustainable," and researching products on the market that are or could be
used in the construction of marinas, docks, piers, bulkheads, and vessel maintenance and
repair activities. The project will result in the creation of a detailed matrix of green products
for marine applications, which will include product descriptions, manufacturer information,
relevant green attributes (use of recycled materials, toxics, etc.), and price.

1. Progress this Quarter by Task

Task 1:
e CSrevised the “Green Product Attributes” guidelines according to comments received
from NJDOT.
Task 2.
e A “Marine Products Specifications Bibliography,” or collection of links to sources of
information on marine products was produced to help guide the research effort.
e Adraft “Green Spec Sheet” was produced. A spec sheet will be produced for each
product researched, and filled in with product specifications, green attributes, and any
limitations or causes for concern.




Task 3.
e No work completed during the current period.

2. Proposed activities for next quarter by task

Task 1:

e The task is complete, and no new activities are proposed
Task 2:

e  Further research of product types and manufacturers will be conducted.
e  CS will produce a draft catalog of green products to NJDOT for review.
e  CS will produce a final catalog of green products to NJDOT.

Task 3:
e  CS will document the research effort in a report and tech brief.

3. List of deliverables provided in this quarter by task (product date):
e Draft “green spec sheet” has been provided to NJDOT for comment.

4. Progress on Implementation and Training Activities:
e No work on implementation or training in this period

5. Problems/Proposed Solutions:

¢ No problems identified for this period

Total Project Budget $26,280.88
Contract Amount: $26,280.88
Total Project Expenditure to date $18,614.14
% of Total Project Budget Expended 71%




